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FOREWORD 
This report describes the large space structures (LSS) simulations 
conducted in Marshall Space Flight Center's (MSFC) Neutral Buoyancy Simulator 
between March 22 and September 20, 1979 in support of NB-18A, NB~18B and 
NB-18C. The work was performed to evaluate 5.48 m. (18 f~) columns and snap 
joint/unions provided by Langley Research Center (LaRC), and 9.14 m. (30 ft) 
columns and ball/socket joints provided by Rockwell International (RI). 
Essex Corporation under Contract NAS8-32989 prepared the test procedures, 
conducted the tests, and prepared the test reports. The test series was a 
joint effort by NASA's MSFC, LaRC and Essex. The direction, support and 
assistance by MSFC's Jack Stokes, Harry Watters and Charlie Cooper and LaRC's 
Larry Bement, Harold Bush and Richard Wallsom are gratefully acknowledged. 
Questions concerning either the LSS tests or this report should be addres-
sed to Mr. Harry Watters, ELlS, MSFC, at (205) 453-4430. 
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1.0 INTRODUCTION 
One of the most valuable aspects of NASA's Space Transportation System 
(STS) is that it allows for the multiple launches of the space shuttle to 
support a single payload objective. The advent of this mu1ti1aunch mission 
system greatly expands the types and the scope of work that can be perform
ed 
in space because it makes possible the piece by piece orbital erection of 
large space structures for use as platforms on which to attach various sc
ien-
tific or mission support modules. Such structures were not formerly feasi
ble 
because they were too big for a single-launch mission configuration. 
In making use of this new capability, a number of missions have been 
proposed by NASA and by various contractors which will require large space
 
structures for a variety of long-term projects, such as solar, stellar and 
earth observations; life science investigations; materials processing; and
 
the collection and transmission of solar energy to earth or to other orbit
al 
systems. 
Neither the Apollo nor the Sky lab programs included any large structure 
erection or deployment except for the deployment of the two Sky1ab solar 
shields. Hence, we are at the dawn of a new era of space· structures, with
 
demand for them already being felt and the ability to launch them already 
in 
existence. However, we are lacking in sufficient data regarding optimum h
ard-
ware configurations for specific LSS applications and the techniques for 
assembling these structures in space. 
2.0 EXECUTIVE SUMMARY 
2.1 PURPOSE OF STUDY 
The purpose of this study was to investigate extravehicular activity (EVA) 
assembly procedures and hardware configurations for orbital assembly of a 
single tetrahedral cell and to obtain task element time data used for the 
prediction of assembly times for larger, more 'complex structures. 
2.2 TEST CONDITIONS 
All tests were conducted in MSFC's Neutral Buoyancy Simulator using test 
subjects wearing A7LB pressure suits equipped with standard EVA chestpack and 
backpack mockups. 
The basic test layout consisted of a cargo bay mockup which served as a 
support for stowed columns and crew aids such as handrails and foot restraints. 
An outrigger mounted on the sill of the cargo bay served as a mounting fixture 
for the triangular base of the tetrahedron and provided translation paths for 
crew members and a support for one of the workstations. 
Data were collected through still and motion photography, recorded closed 
circuit television, recorded crew comments, oscillographic records of crew 
heart rates, and post-test debriefings. 
Participants included personnel from MSFC, LaRC, RI, and Essex Corporation, 
as well as the standard complement of safety divers, utility divers, and vari-
ous other support personnel. 
2.2.1 Hardware Configurations 
During the NB-18A, Band C test runs, the following hardware configurations 
were investigated: 
• 5.48 m.(18 ft) graphite/epoxy columns equipped with 
snap joint/unions 
• 5.48 m. (18 ft) graphite/epoxy columns equipped with 
ball/socket unions 
• 9.14 m. (30 ft) tubular aluminum alloy columns equipped 
with ball/socket joints. 
2.2.2 Assembly Procedures 
Several assembly procedures were used throughout the test series to 
evaluate various EVA aids and assembly methods. The four basic procedural 
combinations were: 
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• EVA only - no manned maneuvering unit (MMU) or remote 
manipulator system (RMS) 
• EVA only - wi th ''MMU,'' but no "RMS" 
• Augmented - EVA with "RMS!' but no t'MMU. tI 
• Augmented - EVA with "RMS" and t'MMU." 
2.2.3 Contingency Column Removal and folded Column Deployment 
In addition to the tetrahedron assembly operations, two additional tests 
were conducted in which a single subject was required to release from an 
assembled structure a single 9.14 m.(30 f~) column equipped with ball/socket 
joints and to remove the column from the structure. Concommitant with these 
tests, two folded 9.14 m.(30 f~) columns equipped with two types of center 
hinge joints (latch lock and sleeve lock) were deployed by pressure suited 
subjects. The two deployment condi~ions were: (1) without deployment aids, 
and (2) with one end of the column anchored and a fulcrum point used to aid 
the crew member in rotating the column's free end to the latch position. 
2.3 TEST RESULTS AND CONCLUSIONS 
The time required to assemble the structure using columns equipped with 
the ball/socket joints was slightly less than the time required for columns 
with the snap joint/unions, although no difference was found statistically. 
The snap joint/union's tight alignment tolerances and susceptibility to damage 
and wear made the assembly task more difficult for the crew and resulted in 
the longer assembly times. 
The greatest effect on assembly times was observed when the test subjects 
were assisted by the simulated RMS (Rl1S activities performed by a'utility diver) 
during the augmented assembly sequences. The following mean assembly times were 
observed: 
ASSEMBLY TIME (Min) 
Augmented 
14.9 
Manual 
25.4 
This represents a mean assembly time of approximately 5 minutes per column 
with two unassisted crew members and approximately 2.5 minutes per column if 
a RMS is used, assuming utility diver performance was comparable to RMS. 
Another factor that affected assembly time was the evolutionary design 
of crew workstations and the reduction in the number of translation tasks by 
crew members (both through the use of a RMS and the development of more effi-
cient assembly procedures). 
3 
These test data indicate that the assembly of large space structures 
through the use of EVA is not only feasible but can also be done efficiently 
and within the physical limitations of the EVA crew members. 
The contingency column removal tests resulted in a mean removal time of 
3.1 minutes per column--slightly less than the unaided installation time of 
5.1 minutes. 
The folded column deployment tests demonstrated no significant differences 
in assembly times for the latch-lock or sleeve-lock configurations. When a 
fulcrum point was used to aid the crew member, deployment times were slightly 
longer (L2l min. versus .67 min.) than when the crew member was operating 
unaided, although test subjects reported a preference for the assisted deploy-
ment over unassisted deployment. 
Generally, it may be concluded that EVA assembly of large structures in 
space is feasible and assembly times can be minimized by 
• The design of workstations which allow the majority of 
tasks to be completed within optimum reach envelopes 
of pressure suited subjects 
• The design of structural hardware, crew aids, and assembly 
procedures (including the use of a RMS) such that the need 
for translation by crew members is minimized. 
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3.0 SCOPE 
This project encompassed the neutral buoyancy investigation of the snap 
joint/union developed and provided by LaRC and the ball/socket joint developed 
and provided by RI. These two types of column end fittings and unions were 
attached to two types of co1umns--5.48 m.(18 ft), tapered graphite/epoxy 
columns developed by LARC and 9.14 m (30 ft) aluminum columns developed by RI. 
Three general procedures were utilized in assembly of the tetrahedral 
cell. These were: (1) EVA only, (2) EVA with a simulated RMS to assist the 
crew member, and (3) EVA with a simulated MMU. 
In addition, tests were conducted involving the contingency removal of 
columns fitted with the ball/socket joint and the deployment of folded 9.14 m. 
(30 f~) aluminum columns fitted with two types of hinged center joints--a 
latch lock configuration and a sleeve lock configuration, both developed and 
provided by RI. Table 1 provides an overview of the test configurations. 
Table 1: Test Configurations, NB-18A, NB-18B, and NB-18C 
TEST TEST ASSEMBLY COLUMN JOINT 
SERIES NUMBERS PROCEDURE 
1 - 14 Manual - 5.48 m. Snap Joint/ 
No MMU (18 ft.) Union 
NB-18A 15 - 17 Augmented - 5.48 m. Snap Joint/ 
No MMU (18 ft~ Union 
1,2,3,7 Manual 9.14 m. Ball/Socket 
With MMU (30 ft~ Joint 
4,5,6,8 Augmented 9.14 m. Ball/Socket 
NB-18B With MMU (30 ft) Joint 
9,10 Augmented 5.48 m. Ball/Socket 
With MMU (18 ft) Joint 
11,12 Manual 5.48 m. Ball/Socket 
With MMU (18 ft) Joint; 
1 - 4 Manual - 5.48 m. Snap Joint/ 
No MMU (18 ft) Union 
NB-18C 5 - 8 Manual 5.48 m. Ball/Socket 
No MMU (18 ft) Joint 
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After each test series, a quick-look test report was written describing major hardware and procedural changes, test data, and assembly procedures. These reports are available upon request from Mr. Harry Watters, ELlS, George C. Marshall Space Flight Center, Alabama 35812. 
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4.0 METHOD 
4.1 TEST SUBJECTS 
The eleven subjects that participated in the tests were trained by NASA 
in the A7LB pressure suits and were experienced scuba divers. Experience in 
performing tasks while wearing the A7LB suit varied among the subjects and 
could be judged to range from novice to expert. No attempt was made to con-
trol for pressure suit experience in the experimental design, although as a 
general rule, more weight was given to comments and opinions of the more experi-
enced test subjects. 
4.2 TEST EQUIPMENT 
All tests were conducted in the MSFC Neutral Buoyancy Simulator, Building 
4706. The basic test layout consisted of a medium fidelity double pallet 
mockup (Figure 1) which served as the support for the six columns mounted in a 
column restraint fixture (CRF). Also housed in the pallets were the simulated 
equipment module (SEM), a container for stowage of unions, the apex assembly 
aid (AAA), and various crew aids such as foot restraints and handrails. An 
outrigger mounted on the sill of the cargo bay served as a mounting fixture 
for the three pedestals which secured the three columns forming the tetra-
hedron's base triangle. The outrigger also served as a translation path for 
the crew members and a support for the workstation at PositionC. Although 
the basic layout remained static during the test series, the location of hand-
rails and foot restraints was adjusted to improve the crew member's position 
at the various work sites. 
In the test series NB-18B (Section 6.0), no AAA or outrigger was used. 
The tetrahedron was secured to the cargo bay by attaching the pedestals A and B 
to two short pieces of aluminum channel mounted on the sill (see Figure 6). 
Tests were conducted with.subjects in A7LB pressure sui.ts fitted with 
standard EVA equipment including umbilicals and che.stpack and backpack mockups. 
Helmet visors were not available for the tests. 
4.3 GENERAL PROCEDURES 
Although the assembly procedures and initial equipment arrangement varied 
from one test series to another, the general test procedures presented below 
represent the basic steps in all the test runs. 
After pretest briefings and neutralization of pressure suits, the subjects 
were carried to the pallet mockup, and the test was started.. During the test, 
the subjects were given real time assembly instructions (Appendices A, B, C 
and D) via in-suit intercoms by the test conductor throughout the cell assembly 
sequence. Instructions to the utility and safety divers were given through a 
hydrophone located near the mockup. A debriefing was held at the end of each 
test day to collect crew and observer comments and make plaIts for the next day's 
test(s). 
7 
co 
Figure 1: Dismantled Tetrahedral Cell and Associated Equipment Prior to Assembly 
Data were collected through still and motion photography, recorded closed 
circuit television, recorded crew comments, oscillographic records of crew 
heart rates (originating from ear lobe transducers), and the post-test debrief-
ings. 
Participants included engineering personnel from MSFC, taRC, RI, and 
Essex Corporation as well as the standard complement of safety divers, utility 
divers, and various other support personnel. . 
9 
5.0 NB-18A, EVA MANIPULATION AND ASSEMBLY 
OF SPACE STRUCTURE COLUMNS -
5.48 m.C18 ft) LENGTH 
5.1 TEST SERIES 1 ~ MANUAL ASSEMBLY SEQUENCE (Tests 1 Through 14) 
This section addresses the first 14 pressure suited tests conducted during 
the period of March 22 through September 12, 1979 which utilized the snap joint/ 
union attached to 5.48 m.(18 ft) graphite/epoxy columns developed and furnished 
by LaRC. Prior to the first suited test on March 22, three swim-through exer-
cises were conducted with scuba-equipped subjects in order to facilitate the 
development of procedures and to test the hardware. It was during this period 
that the decision was made to omit installation of the seventh, horizontal 
column as outlined in the original NB-18A test plan (January 8, 1979). It was 
also during this period that the initial AAA was fabricated. 
5.1.1 Purpose 
The purpose of this test series was to investigate assembly procedures and 
hardware configurations for manual assembly of the tetrahedral cell with 5.48 ~ 
(18 ft) tapered, graphite/epoxy columns and snap joint/unions provided by LaRC. 
5.1.2 Test Conditions 
The following test conditions were utilized during the first test series: 
• 5.48 m.(18 ft) graphite/epoxy column fitted with snap joint/ 
unions 
• Manual assembly sequence (without RMS or MMU). 
5.1.3 Test Procedures 
The test began with both subjects located near Position B (Figure 2) and 
the AAA secured in the cargo bay in the undeployed position. Upon a signal 
from the test conductor, both subjects installed the three base columns on the 
outrigger, followed by deployment of the AAA. Subject 2 then translated to the 
top of the AAA and installed the ends of the three upper columns while Sub-
ject 1 installed the lower ends of the columns on the base unions. After 
completion of the tetrahedron, Subject 2 installed the SEM on the apex union 
of the structure. The Manual Assembly Sequence presented in Appendix A defines 
the initial condition and step-by-step crew tasks. 
5.1.4 Test Results 
The most beneficial results obtained were the evolution of better hard-
ware configurations and procedures. Table 2 summarizes the changes brought 
about as the result of each test and the elapsed times recorded for assembly 
of the tetrahedral cell. 
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Figure 2: Assembled Tetrahedral Cell Showing Work Stat:i.on Locations 
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Table 2: 
TEST NO. DATE 
1 3/22/79 
2 4/16/79 
3 4/17/79 
4 4/17/79 
5 4/18/79 
6 4/19/79 
7* 9/10/79 
8* 9/10/79 
9* 9/11/79 
10* 9/11/79 
11* 9/12/79 
12* 9/12/79 
13* 9/12/79 
14* 9/12/79 
Summary of Changes in Hardware/Procedures 
Resulting from Test Series 1 
ASSY TIME HARDWARE/PROCEDURES IMPACT 
(minutes) AFFECTING NEXT TEST 
87.0 • AAA redesigned - diameter enlarged. foot 
restraint replaced leg loop restraints 
• CRF redesigned to hold columns in two 
rows of three columns each 
• Relocated AAA to more vertical position 
• Dive bag for translation of unions 
discarded for wire loop tether 
• Redesigned SEM attachment mechanism from 
snap joint/union to threaded configuration 
• Relocated SEM stowage area from near 
Position 8 to near base of AAA 
54.37 • Relocated AAA foot restraint 
• Indexed AAA base clamp 
• Added leg restraint at Position C 
56.95 • Loosened union mounting pedestals on 
outrigger 
58.80 • Enlarged knobs on AAA base clamp 
• Added foot restraint at Position A 
33.33 • Added alignment pins at base of AAA 
• Modified AAA deployment procedure 
45.75 • Added foot restraint at Position C 
• Added handrails on diagonal braces of 
outrigger 
• Reoriented AAA in stowed position 
42.37 • Repositioned AAA foot restraint 
40.52 • Modified procedure to install Column 4 
in Union D 
• Repositioned foot restraints at 
Positions A, Band C 
54.58 • Realigned outrigger. pedestals, etc. 
40.18 • Rotating (self aligning) joints 
oriented toward base of cell instead 
of at apex union 
26.80 • Placed Apex (Union D) on Column 4 
29.18 prior to start of test . 
29.42 
29.32 
*More than one assembly was performed during testing session. 
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Most of the changes occurred after Test 1 (March 22, 1979), which was 
terminated following damage to two of the vertical columns after being struck 
by a subject's chestpack. This resulted in the redesign of the AAA which in-
cluded a larger vertical member (from 2.0 in. to 4.5 in. outside diameter, 
see Figures 3 and 4) as well as replacement of the AAA loop leg restraints 
with foot restraints to provide a more stable workstation. Subsequent tests 
resulted in numerous minor adjustments to the workstations (many of which 
were unique to that testing situation) with the final configuration utilizing 
foot restraints at all four workstations. 
5.2 TEST SERIES 2 - AUGMENTED ASSEMBLY SEQUENCE (Tests 15 Through 17) 
5.2.1, Purpose 
The purpose of this test series conducted' on September 14, 1979 was to 
compare assembly operations using EVA crewmen only and EVA crewmen with a RMS 
for assistance. 
5.2.2 Test Conditions 
The following test conditions were utilized during the second test series: 
• 5.48 m. (18 ft~ graphite/epoxy columns fitted with snap joint/ 
unions 
• ~ugmented assembly sequence. 
5.2.3 Test Procedures 
The test began with both subjects ready to enter, the foot restraints at 
their workstations (Crewman 1 at Position B and Crewman 2 at Position A). 
The AAA was in the deployed position; Crewman 2 was holding Union A and had 
Union C fastened to his wrist tether. Union D had been installed on Column 4 
prior to the start qf the test. 
Upon instruction from the test conductor, the subjects began the assembly 
task according to the Augmented Assembly Sequence (Appendix B), and two utility 
divers simulated the RMS by translating the columns and SEM into position. 
During the pre-test briefing, the utility divers had been instructed to simulate 
the movements of the RMS by translating the equipment at a low rate of speed 
and avoiding translation paths near the ,AAA. 
5.2.4 Test Results 
Three successful assemblies of the tetrahedral cell were accomplished 
during the one test session on September 14. Table 3 summarizes the assembly 
times for the three assembly operations. An analysis of the data obtained 
from Tests 15, 16 and 17 is available in Sections 8.1.2 and 9.2. 
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.I:'-
Figure 3: Erected Apex Assembly Aid 
Figure 4: Erected Apex Assembly Aid 
Final Configuration 
15 
Table 3: Assembly Times for Augmented Assembly Sequence 
(Tests 15, 16 and 17, NB-18A) 
TEST NO. DATE ASSEMBLY TIME (minutes) 
15 9-14-79 16.55 
16 9-14-79 14.50 
17 9-14-79 15.08 
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6.0 NB-18B, EVA MANIPULATION AND ASSEMBLY 
OF SPACE STRUCTURE COLUMNS -- 9.14 m. 
(30 ft) LENGTH 
6.1 MANUAL AND AUGMENTED ASSEMBLY SEQUENCE (Tests 1 Through 8) 
This section addresses the eight pressure-suited tests conducted during 
the period of June 19-28, 1979 which utilized 9.14 m.(30 ft) aluminum columns 
fitted at the ends with a rigid ball and lock nut developed and furnished by 
RI (Figures 5 and 6). The SEM was the same unit used in the NB-18A test 
series (Section 5.0, above) with modifications made to accommodate the self-
actuating attachment mechanism (also developed by RI) which secured the SEM 
to the apex union of the completed tetrahedral cell. 
Prior to the first suited test on June 19, 1979, modifications were made 
to the cargo bay mockup and related equipment to accommodate the longer columns 
and different column end fittings used in the test series. 
On June 14 and 15, 1979, three swim-through tests werE~ conducted by sub-
jects equipped with scuba gear in order to facilitate the development of 
procedures and to test the hardware. 
6.1.1 Purpose 
The purpose of this test series was to investigate assembly procedures and 
hardware configurations for manual and augmented assembly sequences of the 
tetrahedral cell with 9.14 m.(30 ft) aluminum columns and ball/socket joints 
provided by RI. 
6.1.2 Test Conditions 
The following test conditions were utilized during this test series: 
• 9.14 m. (30 ft) aluminum colums fitted. with ball/socket joints 
• Manual assembly sequence (with MMU only) - Tests 1, 2, 3 and 7 
• Augmented assembly sequence (with RMS and MMU) - Tests 4, 5, 6 
and 8. 
6.1.3 Test Procedures 
Each test began with Subject 1 near Position B and Subject 2 near 
Position A (Figure 2, above). 
During Test 1, Subject 1 was equipped with a battery powered MMU simulator 
which was inadequate to translate the subject and column. The use of this 
device was discontinued during subsequent tests with utility divers translating 
the subjects between workstations. (Figures 7 and 8). 
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Figure 8: Pressure Suited Subjects Being Held in Position by Divers Simulating MMUs 
Due to the highly viscous drag encountered in translating and rotating the 
9.14 m.(30 ft) aluminum columns under water, utility divers assisted the test 
subjects when these'activities were required. 
Four of the tests (Tests 1, 2, 3 and 7) employed a manual assembly sequence 
(Appendix C) in which the subjects manually translated the columns and SEM into 
position. The remaining four tests (Tests 4, 5, 6 and 8) employed an augmented 
assembly sequence (Appendix D) in which translation of the columns and SEM 
was accomplished through divers simulating the use of aRMS. 
6.1.4 Test Results 
Table 4 summarizes the assembly times and test conditions for tests 
1 through 8. The use of a RMS simulator resulted in a shorter mean assembly 
time (14.54 min.versus 22.06 min) than when manual translation of structural 
members was employed. The test subjects reported no difficulty in assembling 
the tetrahedral cell with the exception of the installation of the SEM. The 
primary problem encountered in this task was the lack of indexing aids and 
visual feedback indicating mating of the SEM to the apex union. 
Table 4: Assembly Times for Manual and Augmented Assembly Sequence 
(Tests 1 Through 8, NB-18B) 
TEST NO. DATE ASSEMBLY ASSEMBLY TIME SEQUENCE (Minutes) 
1 6-19-79 Manual 29.58 
2 6-25-79 Manual 23.77 
3 6-25-79 Manual 15.45 
7 6-28-79 Manual 19.42 
4 6-26-79 Augmented 19.63 
5 6-27-79 Augmented 15.07 
6 6-27-79 Augmented 10.98 
8 6-28-79 Augmented 12.48 
6.2 MANUAL AND AUGMENTED ASSEMBLY SEQUENCE (Tests 9 Through 12) 
This section addresses the four pressure suited tests conducted on July 10, 
1979, in which the 5.48 m. (18 ft) graphite/epoxy columns used in the NB-18A 
tests were mated with the rigid ball/joint used in the previous test series 
(Section 5.1, above). 
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Prior to the tests, changes were made in the location of the attachment 
points on the cargo bay, the CRF, and the works ta tions near base unions A and 
B to accommodate the shorter columns used in this test series. 
Although the hardware configuration was the same as for the comparison 
study (NB-18C, Section 7.0 of this report), the assembly procedures and 
initial conditions warrant the separate treatment of these tests'from those 
of the comparison study. 
6.2.1 Purpose 
The purpose of this test series was to investigate assembly times for 
manual and augmented assembly sequences of the tetrahedral cell when utilizing 
the 5.48 m.(18 ft) graphite/epoxy columns fitted with the rigid ball/socket. 
6.2.2 Test Conditions 
The following test conditions were utilized in this test series: 
• 5.48 m.(18 ft) graphite/epoxy columns fitted with ball/socket 
joints 
• Augmented assembly sequence (with RMS and MM[J) - Tests 1 and 2 
• Manual assembly sequence (with MMU only) - TE~sts 3 and 4. 
6.2.3 Test Procedures 
The same test procedures were used as in Section 6.1 with the augmented 
assembly sequence (Appendix D) employed for Tests 1 and 2,and the manual 
assembly sequence (Appendix C) employed for Tests 3 and 4. As in the previous 
test series, utility and safety divers fulfilled the function of the RMS and 
MM[Js. 
6.2.4 Test Results 
Table 5 summarizes the assembly times and test conditions for Tests 9 
through 12. As in the previous test series (Paragraph 5.1, above), the use of 
a RMS to augment the tetrahedral assembly resulted in somE~what lower mean 
assembly times when compared with the manual assembly sequence (10.74 min 
versus 13.60 min). 
In general, no difficulties were encountered with either the procedures 
or hardware with the exception of installation of the SEM as in previous tests. 
One failure did occur when the ball end fitting of one of the columns became 
dislodged after a fracture of the graphite/epoxy column during Test 1. The 
column was replaced withou1::interruption of the test. 
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Table 5: Assembly Times for Augmented and Manual Assembly Sequences 
(Tests 9 Through 12, NB-18B) 
TEST NO. DATE ASSEMBLY ASSEMBLY TIME SEQUENCE (Minutes) 
9 7-10-79 Augmented 11.28 
10 7-10-79 Augmented 10.20 
11 7-10-79 Manual 14.18 
12 7-10-79 Manual 13.05 
6.3 CONTINGENCY REMOVAL OF A COLUMN AND DEPLOYMENT OF A FOLDED COLUMN 
This section addresses the contingency removal of a column and deployment 
of a folded 9.14 m.(30 ftJ column tests conducted concurrently with the tests 
described in Section 6.1, above. 
6.3.1 Purpose 
The purposes of these tests were to investigate and determine task element 
times concerning contingency removal of one column from a tetrahedral cell by 
a pressure-suited subject, and to investigate and compare two types of center 
hinge joints--a latch'lock configuration and a sleeve lock configuration. These 
two types of joints were deployed under two conditions: (1) unassisted, and 
(2) assisted by the use of a fulcrum point. 
6.3.2 Test Conditions 
The following test conditions were utilized in this test series: 
• Contingency Removal of a Column 
- Assembled tetrahedral cell with 9.14 ~ (30 ftJ aluminum 
columns fitted with ball/socket joints 
- Subject at apex of assembly with tool attached to 
wrist tether 
• Unassisted Deployment of a Column 
- Subject in foot restraints in center of cargo bay 
- 9.14 ~ (30 ftJ folded column with latch lock or sleeve 
lock center hinge joint (s~e Table 6) 
• Assisted Deployment of a Column 
- Subject in foot restraints near fulcrum point on sill 
of cargo bay 
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o Assisted Deployment of a Column (continued) 
- 9.14 m.(30 ft~ folded column with latch iock or 
sleeve lock center hinge joint (see Table 6). 
6.3.3 Test Procedures 
The column contingency removal tests consisted of the removal of a 
vertical column by a test subject from a pre-assembled tetrahedral cell (see 
Figure 9). The tasks consisted of the subject loosening the jam nut, depressing 
the latching mechanism of the union with a tethered tool, translating to the 
lower end of the column, and repeating the same tasks. As in other tests in 
Section 6, translation of the pressure-suited subject was accomplished through 
the use of a diver simulating a MMU. 
The tests involving deployment of folded 9.14 m. (30 ftJ columns investi-
gated two types of center hinge joints--a sleeve lock and a latch lock. These 
were employed under two conditions: (1) the test subject in foot restraints 
using no deployment aids (Figurel~, and (2) the test subject in foot restraints 
with one end of the column anchored in a union with a fulcrum point near the 
center hinge joint (Figure 11) . 
6.3.4 Test Results 
6.3.4.1 Contingency Removal of a Column 
The two tests of column contingency removal resulted in a mean task time 
of 3.08 minutes (3.20 min. and 2.95 min.). Both test subjects reported no 
difficulty in any of the steps required to remove the column and stated that 
the removal tool worked satisfactorily. 
6.3.4.2 Deployment of a Folded Column 
Table 6 presents the mean deployment times (in minutes) for both test 
subjects for deployment of the folded columns with and without the use of a 
fulcrum point. Each test subject participated in the column deployment test 
once for each test condition. 
Table 6: Mean Column Deployment Times 
(In Minutes) 
Center Hinge Joint 
Deployment Method Sleeve Lock ~LOCk 
With Fulcrum 1.34 1.08 
Without Fulcrum .64 .70 
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Figure 9: Removal of Column During Contingency Test 
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Figure 11: Deploying Folded 9.14 m.Column with End Anchored 
and Utilizing A Fulcrum Point 
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The use of a fulcrum point resulted in somewhat longer deployment times 
using both types of center hinge joints. Both subjects stated that they pre-
ferred the use of a fulcrum point but suggested that the fulcrum be mounted 
horizontally rather than vertically (see Figure 8, above) •. 
Both types of center hinge joints operated with some difficulty with the 
most frequent problem being the failure of the locking mechanism to engage 
fully. 
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1.0 NB-18C, SNAP JOINT/UNION AND 
BALL/SOCKET JOINT COMPARISON STUDY 
This section describes the eight tests conducted during the period of 
September 17-20, 1979 in which two types of column end fittings were compared. 
7.1 PURPOSE 
The purpose of this test series was to investigate the effect of two dif-
ferent types of column end fittings on assembly time. 
7.2 TEST CONDITIONS 
The following test conditions were utilized during the third test series: 
• 5.48 m.(18 ft) graphite/epoxy columns fitted with snap/joint 
unions (Tests 1-4) or ball/socket joints (Tests 5-8) 
• Manual assembly sequence 
• AAA in deployed position throughout test. 
7.3 TEST PROCED~RES 
The test began as in Test Series 2 with both subjects ready to enter the 
foot restraints at their workstations (Crewman 1 at Position B and Crewman 2 
at Position A). The AAA was in the deployed position and Crewman 2 had Union A 
in his hand and Union C attached to his wrist tether. Union D was installed on 
Column 4 prior to the test. 
Upon instruction from the test conductor, the subjects began the assembly 
task according to the Manual Assembly Sequence for the NB-18A/NB-18C Compari-
son Study. (Appendix E). Modification to the assembly procedure was necessitated 
by pre-test deployment of the AAA which eliminated tasks not directly related 
to the cell assembly, but which could introduce unwanted variance into the 
assembly time comparisons. 
A counterbalanced design was used with two sets of subjects, each set 
performing two assembly operations utilizing both types of column end fittings. 
In addition, each subject performed in both crew positions in order to correct 
for any variation in individual subject performance. 
After the last assembly was completed, all four test subjects attended a 
debriefing and were asked to comment on any facets of the tests, hardware, or 
procedures which they considered important. 
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7.4 RESULTS 
Table 7 summarizes the assembly times, subject numbers, and test conditions 
for this test series. Tests 1 and 2 (NB-18A hardware) were both hampered by 
hardware components which had become fatigued through the previous assembly and 
disassembly operations. The primary difficulty centered about the locking tabs 
on the snap joint/unions, many of which had become bent or broken. These 
problems were overcome during Tests 3 and 4 by having utility divers inspect 
the mated joints and make repairs and secure the hardware with tape. It was 
also discovered that the SEM had an interference fit with the AAA. The diffi-
culty with the SEM-AAA interference was overcome by a minor adjustment to the 
clamp at the upper end of the AAA. 
Likewise, the assembly times for Tests 5 and 6 (NB-18C) increased because 
of an incorrectly installed SEM attachment mechanism. These tests were termi-
nated when this was noticed. 
The primary source of data for this test series, therefore, was derived 
from Tests 3, 4, 7 and 8. An analysis of these data is reported in Sections 
8 • 1. 3 and 8. 2 . 2 • 
TEST 
1 
2 
3 
4 
5 
6 
7 
8 
Table 7: Summary of Test Conditions, Subjects and Assembly Times 
for the Comparison Study (Tests 1 Through 8, NB-18C) 
DATE HARDWARE CREWMAN 1 CREWMAN 2 ASSEMBLY TIME (Subject No.) (Subject No.) (Minutes) 
9.,...·17-79 Snap Joint 15 24 27.17* 
9 ... 17 ... 79 Snap Joint 24 15 31.03* 
9-18-79 Snap Joint 14 13 15.62 
9-18-79 Snap Joint 13 14 15.32 
9-19-79 Ball/Socket 15 24 16.15+ 
9-19-79 Ball/Socket 24 15 15.17+ 
9-20-79 Ball/Socket 14 13 12.92 
9-20-79 Ball/Socket 13 14 11.07 
*Crew experienced difficulty with fatigued column end attachments. 
+Test terminated after difficulty with incorrectly installed SEM 
attachment hardware. 
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8.0 SUMMARY OF RESULTS 
This section presents the results of statistical tests on assembly time 
and heart rate data. Crew and observer comments about the LSS columns and 
joints are presented in the discussion of conclusions in Section 9.0. 
8.1 ASSEMBLY TIME COMPARISONS 
Several comparisons were made of the various assembly times for the dif-
ferent test conditions. An analysis of variance was performed on the mean 
assembly times of five groups of data in order to determine whether significant 
relationships existed between apparent differences in assembly times under 
different test conditions. Table 8 presents the grouping of these data. the 
assembly times are shown in Figure 12 The times recorded during 20 tests were 
used in the analysis. Data for the five tests (NB-18A, Test 1; NB-18C, Tests 
1, 2, 5 and 6) which were terminated prior to completion of the tetrahedron 
assembly were not included. 
Table 8: Assembly Time Data Grouping for Analysis of Variance 
TEST NO. CONDITION 
2-10 Manual Assy Sequence (NB-18A) 
11-14 Manual Assy Sequence (NB-18A) 
15-17 Augmented Assy Sequence (NB-18A) 
3,4 Manual Assy Sequence (Snap Joint) 
7,8 Manual Assy Sequence (Ball/Socket) 
8.1.1 Comparison of Assembly Times of Tests in Test Series 1 (Tests 2-14) 
A significant reduction of assembly time was observed in Tests 11-14 when 
compared with Tests 2-10 (F=22.27, df=l, 15, p<.Ol). This result is somewhat 
difficult to interpret, although the likely contributing factors were: (1) the 
installation of Union D on Column 4 prior to insertion in the AAA clamp, 
(2) the realignment of the outrigger and the associated pedestals, and (3) the 
procedural change in orienting the three upper columns so the self-aligning 
(rotating) unions were at the base. All three of these changes, aimed at 
facilitating the installation of the column end fittings in the unions through 
improved alignment of the test equipment, illustrate the need for fairly 
accurate alignment aids when this type of joint is used. 
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8.1.2 Comparison of Assembly Times of Manual and Augmented Assembly Sequen
ces 
(Tests 11-14 and 15-17, NB-18A) 
A comparison of assembly times recorded when the Manual Assembly Sequence 
(Tests 11-14) was compared with the Augmented Assembly Sequence (Tests 15-17) 
surprisingly revealed no significant difference. It must be remembered, th
ough, 
that the analysis of variance test employed was very conservative when usin
g 
such a small sample size. Sources of variance which could be considered "e
xper-
imental noise" possibly diminish experimental effects which might be observ
ed 
had these sources of noise not been present. 
8.1.3 Comparison of Assembly Times When Using Two Types of Hardware: 
Snap Joint/Union (NB-18A, Tests 20, 21) and Ball/Socket Joint 
(NB-18C, Tests 24, 25) 
Although a difference in mean assembly time was observed when the two 
types of hardware were utilized, statistical significance was not achieved.
 
One interpretation may be that under similar testing conditions, when work 
stations are adequa~e and time consuming activities such as crew translatio
n 
are minimized, differences in total assembly times are also minimized when 
different types of column end fittings are used. 
8.2 HEART RATE COMPARISONS 
Comparisons of heart rate data as a function of crew member position and 
as a function of the two types of column end fittings were performed. The 
results are discussed below. 
8.2.1 Comparison of Heart Rates Between Crew Member Positions 
An analysis of the heart rate data obtained from a strip chart recorded 
through a six seconds per minute time sampling technique revealed no signi
fi-
cant difference in heart rates for each test subject when performing in the 
Crew Member 1 or Crew M~mber 2 position. This analysis was performed in or
der to 
determine whether significant differences existed in the amount of work req
uired 
of each crew member. The lack of difference was interpreted as indicating 
that 
the assembly procedures resulted in a fairly well balanced effort between t
he 
two crewmen. 
8.2.2 Comparison of Heart Rates Between Crew Members When Using Two Types 
of Column End Fittings 
The test subjects also exhibited no significant difference in heart rate 
when utilizing the snap joint/union or the ball/socket joint column end fit-
tings. It might be added, however, that heart rate data are somewhat diffi
-
cult to interpret and, of all the data collected in the test series, these 
data are probably most susceptible to influences beyond the control of the 
test conductor. Factors such as the fit of the suit, relative position of 
the test subject, etc., all contribute to changes in heart rate which may mask 
changes brought about through the amount of work the test subject was doing. 
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9.0 CONCLUSIONS 
9.1 TEST SERIES 1 - MANUAL ASSEMBLY SEQUENCE 
The results from Test Series 1 support the proposition that EVA manual 
assembly of LSS is feasible and can also be done fairly efficiently with 
relatively low assembly times per tetrahedral cell. This statement is true 
if the following conditions are met: 
• Assembly procedures are such that crew translation is 
minimized. 
• Work stations are provided at critical assembly locations. 
Each should have a foot restraint and locate the crew member 
so as to optimize assembly operations. 
• Assembly aids which hold partially assembled structures should 
provide alignment within the tolerances of the unions. 
The present study was somewhat limited in that only one tetrahedral cell 
was assembled. Additional studies need to be performed which investigate 
assembly procedures and crew aid configurations on assemblies of more than 
one tetrahedral cell. The objectives of these studies should be to: 
• Define elemental assembly tasks 
• Provide additional normative data on task element times 
• Develop assembly fixtures which optimize crew assembly 
performance 
• Develop and quantify the design of work stations and crew 
aids 
• Investigate the cost effectiveness of additional crew members 
and/or assembly machines for specific assembly activities. 
9.2 TEST SERIES 2 - AUGMENTED ASSEMBLY SEQUENCE (Simulated RMS) 
Although the data comparing manual and augmented assembly sequences show 
no statistically significant differences in assembly times, additional data 
probably would demonstrate that the use of the remote manipulator system would 
facilitate assembly. The primary effect of using a RMS would be to reduce the 
number of crew translations and allow the storage container for columns and 
unions to be located in an area outside the reach envelope of the assembly 
crew. The latter effect is especially important when more than one cell is 
being assembled. This would have to be traded against RMS operational con-
straints, such as arm oscillation, difficulty in capturing columns or unions, 
and capability of positioning columns within a cell. 
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It was the concensus of those involved in the present study that use 
of utility divers in the role of the RMS probably resulted in unrealistic 
translation times in that the divers probably moved faster and with more a 
agility than the RMS. It is recommended that when the RMS becomes available, 
further tests be conducted in order to determine the following: 
• RMS task element time involving capture, translation, 
and positioning of columns 
• Design of a column stowage fixture which is optimal 
for use with the RMS 
• The development of assembly procedures which optimally 
utilize the RMS. 
9.3 TEST SERIES 3 - SNAP JOINT/UNION (NB-l8A) AND BALL/SOCKET JOINT (NB-l8C) 
COMPARISON SWDY 
Data, including crew comments, indicate that a comparison of the two types 
of column end fittings and associated hardware allow the following conclusions 
to be drawn: 
• The ball/socket joint is less sensitive to structural alignment 
and crew training effects and, therefore, initially would be 
shown to result in somewhat lower assembly times. 
• After adequate experience with both types of hardware, this 
difference should decrease to the point where any differences 
in terms of task element times would be negligible, as long as 
optimal <'Workstations are provided for assembly crews. 
• Decisions regarding the form of attachment hardware would 
probably hinge more on structural considerations (involving 
such factors as mass, packagability, cycle sensitivity to 
assembly and disassembly, and strength) than on ease of 
assembly, provided the above two factors are taken into account. 
• It is conceivable that both types of hardware would prove 
useful in specific applications (i.e., a ball/socket con-
figuration used in working contingencies where adequate 
workstations are not available). 
9.4 SUMMARY OF TASK ELEMENT TIMES 
Appendix F presents the task element times obtained from this test series. 
These data were obtained from a review of video tapes recorded during the tests. 
Of particular interest, other than a quantification of assembly behaviors, 
is the finding that the individual task elements were relatively insensitive 
to the total assembly time of the tests from which they were obtained. That is, 
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task element times from earlier tests were nearly equal to those obtained from 
later tests in which the assembly times were much shorter. An explanation of 
this apparent incongruity can be found in observing the time the subjects spent 
in non-assembly activities such as requesting instructions, making suggestions, 
etc. 
In planning assembly scenarios, it is best to include, over and above the 
totaled task element times, some additional time factor for conversation, rest, 
etc. Test results indicate that this additional time factor approximates 12% 
of the total task element time. 
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APPENDIX A 
MANUAL ASSEMBLY SEQUENCE (NB-18A) 
A-I 
MANUAL ASSEMBLY SEQUENCE - NB/18A (ESSEX) 
STEP SUBJECT 1 SUBJECT 2 
1 Install Uni on B at Pas B Install Union A at Pas A 
Install Collin Union B Install Collin Union A 
2 Translate to Pas C 
Rotate Col 2 toward S 2 Install Union C at Pas C 
Install Col 2 in Union B Install Col 2 in Union C 
3 Translate to Pas A 
Rotate Col 3 toward S 2 Recei ve Col 3 
Install Col 3 in Union A Install Col 3 in Union C 
4 Translate to AAA Translate to AAA base 
Rotate AAA into erect pas Recei ve AM 
Install Index Pin at base of Secure Clamp on AAA 
AAA 
5 Translate to Pas B Translate to top of AAA 
Transfer Col 4 to S 2 Recei ve Col 4 
Translate to Pas C- Rotate Col 4 toward Pas C 
Install Col 4 in Union C Install Union D (installed on Col 4) 
in cl amp on AAA 
6 Translate to Pas B 
Rotate Col 5 toward S 2 
Install Col 5 in Union B Install Col 5 ;n Un; on D 
7 Translate to Pas A 
Rotate Col 6 toward S 2 
Install Col 6 in Union A Install Col 6 ;n Union D 
8 Translate to SEM 
Tether SEM 
Translate SEM to S 2 Receive SEM from -S 1 
Install SEM in Union D 
A-2 
APPENDIX B 
AUGMENTED ASSEMBLY SEQUENCE (NB-18A) 
B-1 
AUGMENTED ASSEMBLY ~EQUENCE - NB/18A (ESSEX) 
Initial Conditions: (1) AAA in position 
STEP 
1 
2 
3 
4 
5 
6 
7 
(2) Subject 1 at Position B 
S,ubject,2 at Position A' 
(3) Subject 1 has Union B tethered 
Subject 2 has Unions C then A tethered 
(4) Union D mounted on Col 4.at Pos Bend 
SUBJECT 1 
Install Union B at Pos B 
(RMS xlates Col 1 into pos) 
Install Collin Union B 
(RMS xlates Col 2 into pos) 
Install Col i in Union B 
Egress Foot Restraints 
Translate to Pos A 
Ingress Foot Restraints 
(RMS xlates Col 3 into pos) 
Install Col 3 in Union A 
Egress Foot Restraints 
Translate to Pos D 
Ingress Foot Restraints 
(RMS xlates Col 4 into pos) 
Install Union 0 in AAA clamp 
(RMS xlates Col 5 into pos) 
Install Col 5 in Union D 
(RMS xlates Col 6 into pos) 
Install Col 6 in Union D 
(RMS xlates SEM into pos) 
Install SEM at Pos D 
~l~ 
\5~6/ 
3 'r 2 
iI 
SUBJECT 2 
Install Union A at Pos A 
Install Collin Union A 
Egress Foot Restrai nts 
Translate to Pos C 
Ingress Foot Restraints 
Install Union C at Pos C 
Install Col 2 in Union C 
Install Col 3 in Union C 
Install Col 4 in Union C 
Egress Foot Res'trai nts 
Translate to Pos A 
Ingress Foot Restraints 
Install Col 5 in Union A 
Egress Foot Restrai nts 
Translate to Pos B 
Ingress Foot Restraints 
Install Col 6 in Union B 
B-2 
APPENDIX C 
MANUAL ASSEMBLY SEQUENCE (NB-18B) 
C-l 
MANUAL ASSEMBLY-SEQUENCE - NB-/18B (ESSEX) 
STEP SUBJECT 1 SUBJECT 2 
1 Ingress Foot Restraint Ingress Foot Restraint 
Remove Union B Remove Union A 
Install Union B at Pos B Install Union A at Position A 
-2 Remove Column 1 Remove Column 1 
Install Col. 1 in Bl Insta 11 Col 1 in A2 
-
-
3 Remove Union C 
Install C2 on Column 2 
Transfer Column 2 to S2 Receive Column 2 
Install Column 2 in Al 
4 Remove Column 3 Remove Union 0 
Install Column 3 in B2 Install Union 0 on Col 5 (08) 
5 Remove Column 5 Remove Column 4 
Install Col 5 into B7 Install Column 4 into A7 
-
-
6 Remove Column 6 Remove Column 6 
Tether Col 6 Tether Col 6 
Egress Foot Restraints Egress Foot Restraints 
Translate to Position 0 Translate to Position C 
Install Col 6 into 07 Install Col 6 into C7 
-
-
7 Install Col 4 into 09 Install Col 3 into Cl 
Translate to SEM 
Tether SEM 
Translate SEM to Postion 0 
8 Receive SEM from 52 Transfer 5EM to 51 
Install SEM in UnTon 0 Install SEM in Union 0 
Steps 1 - 3 Steps 4 - 6 Steps 7, 8 
Suited Run No. 
---
C-2 Date : ____ (AM) (PM) 
APPENDIX D 
AUGMENTED ASSEMBLY SEQUENCE (NB-18B) 
0-1 
AUGMENTED ASSEMBLY SEQUENCE (NB-18B) (ESSEX) 
STEP RMS SUBJECT 1 SUBJECT 2 
1 Install U B1 on Co1.1 Install U A2 on Col 1 
Install U D9 on Col 4 Install U IT on Col 3 
Egress Foor-Rest. Egress Foor-Rest. 
Translate to Pas B Translate to Pas A 
2 Remove Col 1 from Rack 
Translate Col 1 into Pas 
Release Col 1 Receive Col 1 Receive Col 1 
Install Col 1 at Pas B Install Col 1 at Pas A 
3 Remove Col 2 from Rack 
Translate Col 2 into Pas 
(Inboard end toward Pas A, 
Outboard end toward Pas C) 
Release Col 2 Receive Col 2 
Install Col 2 in U Al 
4 Remove Col 3 from Rack 
Translate Col 3 into Pas 
(Ball end to Pas B, Union 
end· to Pas C) 
Release Col 3 Receive Col 3 
Install Col 3 in U B2 
5 Remove Col 4 from Rack 
Translate Col 4 into Pas (Ball end to Pas "A, Union 
end to Pas D) " Receive Col 4 
Release Col 4 Install Col 4 in U A7 
-
6 Remove Col 5 from Rack Translate to Pas C 
Translate Col 5 into Pos Install Col 3 in U C7 (Between Pos B and Pas D -
Release Col 5 Receive Col 5 
Install Col 5 in U B7 
7 Remove Col 6 from Rack Translate to Pos D 
Translate Col 6 into Pos Install Col 5 in U D8 (between Pos C and PosDl -
Release Col 6 Receive Col 6 Receive Col 6 
Install Col 6 in U D7 Install Col 6 in U C7 
-
8 Translate Sem to Pos D 
Release SEM Receive SEM Receive SEM 
Install SEM at U'D Install SEM at U D 
S.R.No". 
D-2 DATE: __ (AM) (PM) 
APPENDIX E 
MANUAL ASSEMBLY SEQUENCE FOR NB-18A/NB-18B COMPARISON STUDY 
(NB-18C) . 
E-l 
C 
A 
STEP 
1 
2 
3 
4 
5 
6 
7 
8 
MANUAL ASSEMBLY SEQUENCE 
FOR (ESSEX) 
NB-18A / NB-18B COMPARISON STUDY 
SUBJECT 1 SUBJECT 2 
Ingress Foot Restraints . Ingress Foot Restraints 
Install Union B at Pos B Insta 11 Union Aat Pos A 
Remove Column 1 
Rotate Column 1 around. AAA 
Install Column 1 in Union B Insta 11 Column 1 in Union A 
Egress ~oot Restraints 
Translate to Pos C 
Ingress root Restraints 
Install Union C at Pos C 
Remove Column 2 
Rotate Column 2 around AAA 
Transfer Column 2 to S2 Receive Column 2 
Install Column 2 in Union B Insta 11 Column 2 in Union C 
Remove Column 3 
Transfer Column 3 to 52 Receive Column 3 
Egress Foot Restraints Rotate Column 3 toward.Pos A 
Translate to Pos A 
Ingress Foot Restraint s 
Install Column 3 in Union A Insta 11 Column 3 in Union C 
Remove Column 4 
Transfer Column 4 to S2 Receive Column 4 
- Rotate Column 4 toward PosO 
Egress Foot Restrain~ 
Translate to Pos 0 via AAA 
Insta 11 Uni on o at Pos 0 
Install Column 4 in Union C 
B 
DATE: ________ (AM) (PM) 
SUBJECT 1 : _________ _ 
SUBJECT 2: _________ _ 
RUN No : ____ _ ET: 
-=------
E-2 Page 1 of 2 
STEP 
9 
10 
11 
MANUAL ASSEMBLY SEQUENCE 
FOR (ESSEX) 
NB-18A / NB-188 COMPARISON STUDY 
SUBJECT 1 SUBJECT 2 
Egress Foot Restraints 
Translate to Pos A 
lngress'Foot Restraints 
Remove Column.5 
Transfer Column 5 to Sl 
Install Column 5 in Union D Install Column 5 in Union A 
Egress Foot Restraints 
Translate to Pos B 
Ingress Foot Restraints 
Remove Column 6 
Receive Column 6 Transfer Column 6 to Sl 
Install Column 6 in Union D Install Column 6 in Union B 
Egress Foot Restraints 
Translate to SEM 
Tether SEM 
Receive SEM from S2 Translate SEM to Sl via AAA 
Install SEM on Unlon D Return to Cargo Bay 
Page 2 of 2 
E-3 
APPENDIX F 
LSS ASSEMBLY TASK ELEMENT TIMES 
F-l 
TASK ELEJ.,ENT 
1.0 REMOVE 
1.1 Union from Box 
1.2 Column from Rack 
1.3 Union from Wrist Tether 
1.4 Waist Tether from Handrail' 
1.5 SEM from Stowage 
2.0 TRANSLATE 
2.1 Along Sill 10 ft 
2.2 Along Sill 20 ft 
2.3 Over edge of Sill from 
Outrigger 
2.4 Over Si 11 from Ca rgo Bay 
2.5 Up AM 15 ft 
2.6 Down AM 15 ft 
2.7 Up AM wi th SEM 
3.0 POSITION BODY 
3.1 To Ingress Foot Restraint 
3.2 To Ingress Leg Restraint 
3.3 To Receive Column WIO 
Leg Restraint 
4.0 INGRESS 
4.1 Foot Restraint (1 handrail 
4.2 Foot Restraint (2 handrails 
4.3 Leg Restraint (1 handrail) 
LSS ASSEMBLY TASK ELEMENT TIMES 
TIME 
(sec) 
7 
8 
18 
10 
20 
24 
43 
18 
10 
33 
22 
44 
16 
29 
13 
20 
13 
37 
5.0 
5.1 
5.2 
5.3 
6.0 
6.1 
6.2 
6.3 
7.0 
7.1 
7.2 
7.3 
7.4 
7.5 
TASK ELEMENT 
EGRESS 
TIME 
(sec) 
Foot Restraint (1 handrail . 7 
Foot Restraint (2 hand- 5 
rails) 
Leg Restraint (1 handrail 14 
ATIACH 
Waist Tether to Handrail 16 
wi th Restraint 
Waist Tether to Handrail 21 
without Restraint 
Union to Own Wrist Tether 17 
TRANSFER 
AM to Vertical Position 33 
AM to Locked Position 26 
Column 10° Using Foot 12 
Restraint 
Column 60° Using Foot 44 
Restraint 
Column 60° Without Foot 44 
Restraint 
F-2 
8.0 
8.1 
8.2 
8.3 
8.4 
8.5 
8.6 
8.7 
8.8 
8.9 
g.O 
9.1 
9.2 
9.3 
9.4 
TASK ELEMENT 
MATE 
Union to Pedestal 
(NB-18A) 
Union to Pedestal 
(N8-18C) 
Column to Union (NB-18A) 
Column to Union (NB-18C) 
SEM to Union (NB-18A) 
SEM to Union (NB-18C) 
(Tighten) Jam Nut (NB-18C) 
AM Clamp to Pole 
Union to AM Pole Clamp 
VERIFY 
Union Mated 
Column End Mated 
AM Clamp Secure 
AM Union Clamp Secure 
TIME 
(sec) 
28 
23 
25 
9 
95 
34 
12 
. 56 
55 
20 
36 
30 
35 
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